
ID WBS Task Name Contact Resource
Initials

288 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2

270 3.5.4.5 Provide tools (to MD) for accessing old logfiles GG AB2

296 3.5.5.5 Assess automation of alarming systems GG AB2

297 3.5.5.6 Integration deployment and testing GG AB2

299 3.5.5.9 Documentation Completion GG AB2

253 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2

308 3.5.6.2.1 Develop automatic job management framework GG AB2,REX

309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX

310 3.5.6.2.3 Integrate with alarming system GG AB2,REX

53 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS

147 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

148 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

350 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG

373 5.2.1 Minimal Resource Brokering request: Evaluate, determine best course of action GG GG

351 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG

66 2.10.7 Write evaluation of extensions to development GG GG

339 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF

220 3.5.1.4.1 Define standard durable location machine configuration GG PM

242 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM

224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM

225 3.5.1.4.2.4 Adjust current installation instructions GG PM

226 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM

245 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM

248 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM

249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

250 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM

251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

259 3.5.3.1.1 Determine goal level, requirements GG PM

340 4.3.2.6 Job State diagram with most common error state causes MD PM

254 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

260 3.5.3.1.2 Determine existing querying performance GG PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

345 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM

262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

243 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL

246 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 2 days Wed 11/14/07 Thu 11/15/07

No No 4 days Fri 11/16/07 Wed 11/21/07

No No 2 days Mon 11/26/07 Tue 11/27/07

No No 5 days Wed 11/28/07 Tue 12/4/07

No No 5 days Wed 12/5/07 Tue 12/11/07

No No 4 days Thu 12/13/07 Tue 12/18/07

No No 10 days Wed 12/12/07 Thu 12/27/07

No No 10 days Fri 12/28/07 Mon 1/14/08

No No 5 days Tue 1/15/08 Tue 1/22/08

Yes MC3 No 6 days Mon 11/26/07 Mon 12/3/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 25 days Thu 11/1/07 Fri 12/7/07

Yes Prd9 No 10 days Tue 11/13/07 Wed 11/28/07

No No 5 days Mon 12/10/07 Tue 1/8/08

Yes No 15 days Mon 1/7/08 Mon 1/28/08

No No 20 days Tue 10/30/07 Wed 11/28/07

No No 2 days Mon 11/19/07 Tue 11/20/07

No No 2 days Wed 11/21/07 Mon 11/26/07

No No 1 day Mon 11/26/07 Mon 11/26/07

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 1 day Wed 11/28/07 Wed 11/28/07

No No 2 days Thu 11/29/07 Fri 11/30/07

No No 1 day Tue 12/4/07 Tue 12/4/07

No No 1 day Wed 12/5/07 Wed 12/5/07

Yes Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No No 1 day Thu 12/6/07 Thu 12/6/07

No No 2 days Fri 12/7/07 Mon 12/10/07

No No 2 days Tue 12/11/07 Wed 12/12/07

No No 4 days Thu 12/13/07 Tue 12/18/07

No No 5 days Thu 12/13/07 Wed 12/19/07

No No 3 days Wed 12/19/07 Fri 12/21/07

No No 4 days Wed 12/19/07 Wed 12/26/07

Yes MC4 No 4 days Thu 12/20/07 Thu 12/27/07

No No 3 days Thu 12/20/07 Wed 12/26/07

No No 5 days Thu 12/27/07 Fri 1/4/08

Yes MC4 No 5 days Fri 12/28/07 Mon 1/7/08

No No 6 days Mon 1/7/08 Mon 1/14/08

Yes MC1 No 2 days Tue 1/8/08 Wed 1/9/08

Yes MC2a No 8 days Tue 1/15/08 Fri 1/25/08

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 1 day Mon 12/3/07 Mon 12/3/07

AB2 Generate NGOP agents from set o
AB2 Provid

DEV,

GG
GG

G,FEF
PM Define stan

PM

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07
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et of monitoring scripts and config

ovide tools (to MD) for accessing old logfiles
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation Completion

AB2 Simplify maintenance of automatic clean-up scripts for durable locations
AB2,REX Develop automatic job management

AB2,REX

V,PL,DW,JS Evaluate and sign-off on test facilities and procedures
DEV,REX REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX Topical Operations Training and Docs as requested by REX ops (Level of Effort)

Evaluate use of ReSS (more flexible than use of roles)

Minimal Resource Brokering request: Evaluate, determine best course of action
GG

Open Science Enclave baseline security plan - implications on SamGrid, CAB

standard durable location machine configuration

Install auto-clean up for SamGrid job queue
PM Developers install and test durable location node (by Fri Nov 23)

PM Adjust current installation instructions
PM Adjust current software to use standard location as default

PM Install auto-clean up of OSG job queue
PM Resolve: Globus gatekeeper does not properly cleanup gass caches

PM Periodically clean up gram log files at fwd nodes and exec sites
PM D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data process
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all gridmap file management (including condor_schedd)

PM Determine goal level, requirements
PM Job State diagram with most common error state causes

PM Add the deployment of scripts to installation instructions
PM Determine existing querying performance

PM Generalization of Job Types accordi
PM Augment Job States to be more meaning

PM
PM

PM,AL Test/observe auto-clean up for SamGrid job queue
PM,AL Test/observe auto-clean up fo OSG job queue

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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t framework

Automatic analysis of test results
AB2,REX Integrate with alarming system

Adapt to use ReSS in D0GPCI
GG Write evaluation of extensions to development

sing App

e

ing to I/O Characteristics

gful to large customer

Evaluate condor_quill, if determined to be necessary

Resolve how to add production paths in future: Document
PM Improve algorithm for selection of OSG resources

PM Store output from any stage: Describe suitable test of feature
PM Start Prod at Stage 2: SamGrid notification=all bug fix

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08
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